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DAY & DATE WORK IN PROGRESS
Sat. L
4-6 No work activity.
Sun. L
4.7 No work activity.
Mon. Omara continued the installation of outflow area storm piping / structures.
4-8
Tues. . . . -
4-9 Omara continued the installation of outflow area storm piping / structures
Wed. Omara continuing the installation of storm piping and structures for Stage I.
4-10 Conducted Progress Mtg. No. 2
Thurs. No site activity by Omara — RAINED OUT.
4-11
Fri. Omara crew on-site completing Stage | and mobilizing / staging materials for Stage 11 work. For the week, the crew installed a total of 605’ of 38” x
4-12

24" elliptical concrete pipe, 163 of 36” plastic pipe, and the two remaining Stage | manhole structures.
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